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Introduction
The S4S method includes an assessment
model incorporating space software practices
following ECSS (European Cooperation for
Space Standardization) standard requirements
for the production of space software, a
documented approach and a software
assessment tool, together with templates of
key outputs that support the performance of
S4S assessments. Four pilot assessments of
space software projects were performed in late
1999 to validate the method, followed by a
series of eight trial assessments in 2000 and
2001. In addition, a further programme of
assessments encouraging the use of S4S over
the next three years has already begun. 

By promoting the best-practice concepts of
SPiCE and addressing the specific needs of
space software, ESA expects S4S to emerge
as the prevailing vehicle for process
improvement within the European space-
software industry.

The S4S method
Software process assessment is used to
establish a baseline for an organisation’s
capability to develop quality software. As such,
it is a critical part of the cycle of continuous
process improvement. The in-depth knowledge
provided by a process assessment may be
used to identify improvements to the processes
that an organisation applies to software
development. In addition, the process models
on which assessment methods are based
provide examples of industry best practices
integrated into the complete development
process. Thus, it is desirable to provide space-
software suppliers with a method to evaluate
their processes in order to identify potential
improvement needs within their organisations.
The same assessment method may be used by
space-software customers to evaluate the
capabilities of current and potential suppliers.
The method may also be used by suppliers to
verify their compliance with ESA process
requirements (ECSS).

The assessment model
In designing the S4S assessment model, the
exemplary assessment model from ISO/IEC TR
15504 was taken as a reference. It was then
tailored using both ECSS requirements on the
production of space software, and software
process models developed by ESA in previous
study projects. ISO 15504 is an international
standard for software process assessment.

As part of an ESA-sponsored programme for software process
improvement, a method for software process assessment has been
developed that is conformant with the requirements of the
international standard ISO/IEC TR 15504, commonly known as
‘SPiCE’. An initiative of the Agency’s Product Assurance and Safety
Department, in co-operation with the Mathematics and Software
Division, the ‘SPiCE for SPACE’ (S4S) method aims to encourage the
production of the best possible software products and services within
the European space industry. 

As part of the same contract, a method of
software process improvement has been
developed that provides the structure
necessary for space-software organisations to
make effective improvements based on the
results of S4S assessments. Meanwhile, a new
version of the S4S method called SPiCE for
SPACE-Risk, or S4S-R, is being developed that
will enable software suppliers to target those
processes that lead to the highest risks and to
make the most effective use of limited
improvement resources. 
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Figure 1. The relationship
between S4S, ECSS-E-40,
ECSS-Q-80, ISO 12207, and
ISO 15504

models derived from these standards were
used to refine the S4S assessment model.

In forming the S4S process dimension, all
processes and base practices were adopted
‘as is’ from the ISO 15504 assessment model
in Part 5 of ISO 15504. Requirements from
ECSS documents or activities from space-
software process models were matched with
assessment model processes and base
practices. In addition, the process dimension
was augmented with processes, base
practices and notes created to reflect activities
not present in ISO 15504-5. All of the
exemplary model work products were either
matched with the expected outputs of ECSS
requirements or, where no match was found,
were kept in S4S ‘as is’. New work products
and work-product characteristics were formed
to represent ECSS outputs not covered by the
exemplary model. These new processes and
process indicators incorporate space-software
needs into S4S. The common origin of ECSS-
E-40 and ECSS-Q-80 (i.e. ISO 12207) made
this tailoring approach feasible. Figure 1
indicates the relationship between S4S, ECSS-
E-40, ECSS-Q-80, ISO 12207, and ISO 15504.

As a result of these efforts, the process
dimension of S4S has been considerably
expanded from the exemplary model. Four new
processes, about 50 base practices, and about
60 new notes have been added to reflect ECSS
activities. The process dimension of the S4S
model is shown in Figure 2. Processes new to
the ISO 15504 model are shaded in light-grey,
while processes with base practices added are
represented in bold. Processes with notes
added are underlined. Figure 2 shows clearly
that enhancements have been made
throughout the entire process dimension.

Of the four new processes, two extend the
exemplary model to cover issues particular to

The ISO 15504 model itself has two dimensions:
process and capability. The process dimension
consists of a comprehensive set of processes
describing all activities in software development.
The process dimension consists of forty
software processes. These processes are
closely mapped to the software lifecycle
processes in ISO 12207 and cover all of the
different activities that are involved in software
development.

The processes are organised into five
categories: Customer-Supplier, Engineering,
Support, Management, and Organisation.
These range in scope from customer-supplier
processes like supplier selection, to engineering
processes such as software design and
management and organisation processes such
as project management and human-resource
management, respectively. Each ISO 15504
process has a defined purpose and set of
outcomes that should result from performing
the process. In addition, each process includes
a list of base practices, actions that may be
performed to achieve the process outcomes.
Finally, input and output work products are
defined for each process. Work products are
the artefacts that are used, produced or
transformed by the process, such as
documents or code. 

The capability dimension provides a six-level
rating scheme against which each process is
independently evaluated. Results range from 
0 (Incomplete) to 5 (Optimising). The six
capability levels are based on nine process
attributes. In addition, the capability dimension
contains management practices, indicators of
capability for each level.

When performing an assessment, there is no
mandatory set of processes that must be
evaluated. Rather, the model offers a modular
approach in which the organisation selects the
processes to assess based on business goals.

ESA space systems must be developed
according to the requirements published by 
the European Cooperation for Space
Standardization (ECSS), which are to be
applied in the management, engineering, and
product assurance of space projects and
applications. The standards are written in the
form of requirements and expected outputs. All
of the ECSS Level-1 standards were used as
primary input in developing the S4S
assessment model. Of particular importance
were the two standards that focus on software:
ECSS-E-40, ‘Space Engineering – Software’,
and ECSS-Q-80, ‘Space Product Assurance –
Software Product Assurance’. In addition,
several internal space-software process

SPiCE for space
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Figure 2. S4S processes and
process categories.

Processes new to the ISO
15504 exemplary

assessment model are
shaded in light-grey.
Processes with base
practices added are
represented in bold.

Processes with notes added
are underlined. Note that

CUS.2 from ISO 15504 has
been split into two

component processes,
CUS.2.1 and CUS.2.2

the highly complex and often safety- and
mission-critical software produced by the
space industry. The new process Independent
Software Verification and Validation (ISVV)
describes the activities that occur when, for
highly critical software, a subset of the standard
verification and validation processes is repeated
by a third party completely independent from
the supplier. The Safety and Dependability
Assurance process ensures that the
requirements on safety and dependability are
defined, that the criticality of each software
module is analysed, and that the analyses are
updated in accordance with modifications to
the software design. Both the ISVV and the
Safety and Dependability Assurance processes
have been added to the Support category. 

Two new processes address general customer
and management activities not found in the
exemplary model. In the customer category,
Contract Maintenance describes the process
of maintaining and modifying the contract.
Information Management is added to the
Management category. This process concerns
the installation, maintenance and use of a
project information system. Such systems are
becoming more common in space projects to
facilitate the exchange of project information as
teams increase in size and complexity and
often work at different locations in different
organisations. 

Finally, two new component processes stem
from splitting the Supply exemplary model
process into two processes: Supply Preparation
and Delivery. With these two processes, supply
activities at the beginning and end of the
project life cycle may be assessed separately.

In addition to the new processes,
references to and notes explaining
the application of ECSS requirements
have been added throughout the
process model. Inputs and outputs of
the S4S processes reflect the ECSS
expected outputs. This fusion of
ECSS with a comprehensive process
framework makes the S4S
assessment model a useful guide for
companies currently in transition
between the PSS-05-0 and ECSS
standards. 

The assessment process
S4S contains a documented
assessment process, which includes
a step-by-step breakdown of
assessment activities, the definition
of key assessment roles, and a
description of assessment input and
output work products. An S4S
assessment is divided into the

following seven activities: Initiation, Planning,
Briefing, Data Acquisition, Data Validation,
Process Rating, and Reporting. In addition to
describing the assessment activities, the
method offers detailed guidance to assist S4S
assessors in each phase of the assessment.
For example, experiences from the pilot
assessments revealed that during the planning
phase, assessors need to clearly understand
the customer-supplier contractual relationship
and the applicability of standards used in the
project to be assessed. Space projects tend to
be based on multi-tiered contracts with many
levels managed by a prime contractor. Thus,
when evaluating space projects, S4S
assessors found they had to carefully separate
the responsibilities of the project from those of
the next-level customer. Expert guidance of this
type has been added to the assessment
process to incorporate lessons from the space-
software perspective into each phase of an
S4S assessment.

The S4S method provides three modes of
assessment: process improvement, capability
determination, and ECSS conformance. The
mode selected depends upon the purpose of
the assessment. Particular guidance is given
for each mode, as the assessment for each is
conducted in a different manner. Assessments
for the purposes of process improvement focus
on identifying areas of improvement or
confirming recently implemented improvements
in software processes. The results of these
assessments are typically for internal use only. 

Assessments for the purpose of capability
determination may also be motivated by
internal initiatives, but are more often the result
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Experiences with pilot and trial assessments
Pilot assessments
To validate the S4S method, four pilot
assessments were performed in the last
quarter of 1999 at Intecs Sistemi in Pisa and
Rome, and at Alcatel Space in Cannes. Their
primary purpose was to validate S4S and to
provide feedback to further refine the method.
A second goal was for the assessors to gain
experience in performing assessments in the
context of space projects. A third and final 
goal was to provide potential improvement
suggestions to the assessed organisations. 

Nine different assessors from ESA, SYNSPACE,
and InterSPICE participated in the pilot
assessments. The assessment team leaders
guided the team in a step-by-step ‘walk
through’ of the method. Feedback was collected
from assessors and participants in the form of
problem reports. A total of 210 such reports
were generated, resulting in a revision of the
method to its current version.

Trial assessments
In February 2000, a programme of trial
assessments sponsored by ESA to promote
the S4S method began. It assessed seven
space-software suppliers, in Austria, Belgium,
Denmark, Germany, Italy, Sweden and the
United Kingdom. A final trial assessment in
Belgium is planned for July 2001. The
organisations assessed represent space
contractors at all levels: prime contractors,
equipment/software system suppliers and
software companies.

All of these trial assessments were performed
with the sole purpose of providing benefits 
to the host organisations. Indeed, the scope 
of the assessment, including the choice 
of processes or projects to assess, was
determined by the host. The assessment
results, including a measured baseline of
process capability and suggested improvement
opportunities, remain the property of the host
organisations. For their part, the latter agreed to
provide feedback concerning their experiences
with the S4S assessment, including any
suggestions for improvement to the method
itself. In addition, they agreed to initiate an
improvement programme based on the
assessment results and to provide feedback
about the efficacy of this programme six to
twelve months after the performance of the
assessment. Some external support for
planning and implementing improvements was
also allocated by ESA as part of the trial-
assessment programme.

Assessment planning and performance
Initial planning of the S4S assessments began

of customer requirements. Such assessments
provide software customers with assurance of
the maturity of software suppliers. Assessment
results may be used for the selection of
suppliers before a project begins, or for
monitoring the performance of an on-going
project. With this assessment mode, the S4S
method provides a valuable tool for space-
software purchasers at all levels of the
contractual chain to evaluate and monitor their
software suppliers.

In ECSS conformance mode, organisations
can use an S4S assessment to determine 
their compliance with ECSS requirements. In
these assessments, the same phases of
initiation, planning, briefing, data acquisition,
data validation and reporting occur as in
assessments for process improvement or
capability determination. Identical data may be
collected for evaluation. The main difference
lies in the interpretation of the data and in the
rating scheme. 

The tools
To facilitate the efficient performance of S4S
assessments, a software assessment tool has
been developed, which can be used to view
the process model during the assessment, to
record process ratings, and to produce the
assessment report. This tool has been
developed using a commercial SPiCE 1-2-1
assessment-tool engine with a database
containing the entire S4S process model. The
assessors may view all of the elements that
define a given process: purpose, outcomes,
base practices and input and output work
products. Pop-up windows provide work-
product characteristics and process-attribute
definitions. A dedicated window allows the user
to record the ratings of process attributes. The
assessor may also record notes describing the
objective evidence found to support his or her
judgement. Ratings are displayed in easy-to-
read charts. Target profiles may be loaded into
the tool and compared with actual results. The
S4S data file created by the tool serves as part
of the assessment record and can easily be re-
examined for future analysis.

Charts, assessor notes, and data recorded in
the tool may be exported in standard formats
to assist in the production of the assessment
report. A standard S4S assessment-report
template is provided with macros that
automatically import assessment data.
Additionally, a set of templates is provided 
with the method, including Pre-Assessment
Questionnaires, Assessment Plans, a Statement
of Confidentiality, and Assessor Logs. Sample
presentation briefing materials are also
provided.

SPiCE for space

115

CASS  8/29/01  9:53 AM  Page 5



Figure 3. Typical capability
levels observed in the S4S

trial assessments

on average one to two months before the 
on-site phase. For each trial, two external
assessors (from ESA, SYNSPACE or
InterSPICE) were provided to plan and conduct
the S4S assessment at the host organisation.
In several cases, staff from the host organisation
also played a role on the Assessment Team,
either as assessors or as observers. In general,
the assessment teams consisted of two to
three people. Whenever possible, assessment
planning was expedited through pre-assessment
visits by the external assessors, who also
provided guidance in selecting the projects and
processes to be assessed, with the constraint
that the on-site phase should last no longer
than one week. 

At the beginning of the on-site phase, the
assessment team delivered a briefing to the
host participants to familiarise them with the
S4S model and method. During the rest of the
week, the team collected objective evidence of
process performance and capability through
interviews with project staff and by examining
project documents. Evidence was recorded in
the assessment record and compiled with the
assistance of the S4S software tool. Based on
the objective evidence found, the team rated
the processes through discussion and
consensus. At the end of the on-site phase, the
preliminary results were presented to the host
organisation to allow for feedback. After the
assessment, the team delivered a final report
on the results to the host organisation. 

Assessment results
Prior to the performance of S4S assessments,
confidentiality agreements were made between
the assessment teams and the host
organisations (hence no company or project
names are mentioned and no specific
assessment results are presented here). Within

the one-week on-site period of an assessment,
10 to 16 processes were assessed for between
one and three software projects. On average,
approximately 14 process instances were
assessed (where one process instance equals
one process assessed on one project). In the
fourteen projects assessed, on-board and
ground-segment projects were equally
represented. The projects reflected the five
software criticality classes A through E as
defined in ECSS–M–00A, with an approximate
distribution as follows:

Criticality class Percentage of projects 
assessed

A 15%
B 15%
C 27.5%
D 27.5%
E 15%

Figure 3 shows the typical capability levels
measured for software, on a scale of 0
(‘Incomplete’) to 5 (‘Optimising’). The processes
selected for display here are among those most
commonly chosen for assessment by the host
organisations. For key engineering, support
and management processes, typical capability
levels of 2 (‘Managed’) are observed. The
Problem Resolution process is often observed
at Level-3 (‘Established’).

Post-assessment improvements
Subsequent to the S4S assessments,
improvement efforts based on assessment
results have been undertaken at four of the five
host organisations. They have already reported
initial benefits from the assessment findings,
implementing several ‘quick fix’ improvement
suggestions made by assessors with little
effort. In several cases, dedicated software
process improvement programmes have been
initiated; in other cases, improvement actions
have been integrated into existing programmes.

For most trial assessments, external support
for improvement efforts has also been provided
to the host. S4S assessors have supported
assessed software suppliers by leading
improvement workshops. In these brain-
storming sessions, improvement suggestions
are discussed, prioritised and grouped.
Assessors have also provided support through
reviewing improvement plans. Several S4S
assessors are currently working with host
organisations to determine how to best
implement specific improvement suggestions
resulting from the S4S assessment. 

Feedback from the host organisations about
the assessment results has been over-
whelmingly positive. Managers found that there

r bulletin 107 — august 2001

116

ENG. 1.2 Software Requirements Analysis

ENG. 1.3 Software Design

ENG. 1.4 Software Construction

SUP. 2 Configuration Management

SUP. 3 Quality Assurance

SUP. 8 Problem Resolution

MAN.2 Project Management

MAN. 4 Risk Management

Capability
Level 1

Capability
Level 2

Capability
Level 3

Capability
Level 4

Capability
Level 5

CASS  8/29/01  9:53 AM  Page 6



Figure 4. Software process
improvement cycle from
ISO/IEC TR 15504-7

leads directly to the identification of corrective
actions to be performed in the following
improvement cycle. These actions are grouped
into separate improvement projects, co-
ordinated within the overall improvement
programme. To confirm that improvements are
realised, process metrics are collected
throughout the improvement cycle. These steps
are described below in more detail.

Examine organisation’s needs
In launching a programme of process
improvement, a critical first step is the
identification of the organisation’s needs and
business goals. Guided interviews with local
management (business, marketing, technical,
and quality) may be organised to understand
which business drivers (typically quality, cost,
schedule or product issues) are of the highest
priority. A high correlation has been found
between lasting programmes and business-
management involvement (and understanding)
from the beginning.

Based on an analysis of these needs and goals,
processes in the SPiCE for SPACE process
model are selected for improvement and target
capability levels are defined for these key
processes. Preliminary target profiles for
software criticality classes A to D, following
ECSS definitions, are provided in the S4S
method and are recommended input. These
target profiles will be refined on the basis of
benchmarking of the results of assessments
performed.

was “significant value” in having “shortcomings
independently identified and objectively
recorded”, and viewed the S4S method as “a
very professional way of performing an
assessment and receiving useful results within
one week.” In addition to the process capability
ratings, some felt that the set of
recommendations was the most valuable
outcome of the assessment. The cost in terms
of workload on the assessed projects was
considered ‘acceptable’ for the benefits
gained.

Fulfilling a secondary goal of the programme,
the trial assessments have gathered feedback
on the S4S method from the host organisations
and the assessment teams. These improvement
suggestions will be incorporated into future
versions of S4S for further refinement of the
method. 

Owing to the resounding success of the trial
programme, a frame contract has been
established by ESA to perform more
S4S assessments over the next
three years. They will focus on the
capability-determination assess-
ment mode. The first S4S capability-
determination assessment was
performed in May 2001 in Spain
under this contract. Further assess-
ments are planned, with the next
one expected to take place in
Portugal.

Process improvement with S4S
As mentioned above, an ESA
method of Software Process
Improvement (SPI) has been
developed for the European space
industry. Uniting the continuous
improvement cycle of ISO 15504
with SPiCE for SPACE, this
approach to SPI provides European
software suppliers with the
framework necessary for successful
process improvement.

The method is based on the eight-
step improvement cycle of ISO
15504, Part Seven, with additional guidance
incorporated to help space-software suppliers
put process improvement into practice. The
eight-step model is shown in Figure 4. In the
first steps, an SPI programme for the software
organisation is established in which target
profiles of process capability are defined based
on business goals. Periodic software process
assessments using the SPiCE for SPACE (S4S)
method are performed to provide baselines of
the organisation’s current process capability.
Detailed analysis of the assessment results

SPiCE for space
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Figure 5. Example of target
(top) and measured (bottom)

profiles from a S4S
assessment

Initiate process improvement
In order to succeed, improvement projects
must be managed like any other within the
organisation. An overall SPI plan is developed
identifying the various phases of the
improvement programme and defining goals
for each phase. In the subsequent steps,
process-improvement projects are initiated
based on assessment results and are
described in action plans. The overall co-
ordination of these individual projects is
described in the process-improvement
programme plan.

Typically, the duration of one iteration of the
process-improvement cycle is defined by the
time between two assessments. Since the
delta-assessment should demonstrate a
measurable increase in capability levels, this
period should not be less than 9 months. At
each of the milestone reviews, the results
achieved are evaluated against the business
goals of the organisation.

Prepare and conduct process assessment
In this step, the S4S method is used to conduct
an ISO 15504 conformant assessment for the
purpose of process improvement. Outcomes of
the S4S assessment include a baseline of the
organisation’s current process capability. In
addition, the Assessment Team compiles a list
of general observations, perceived strengths,
and potential improvement suggestions for the
assessed projects and organisational unit as a
whole. The scope of the assessment is chosen
so as to cover all processes selected for
improvement, and each process is assessed at
least up to its desired capability level in the
target profile. 

In assessments for process improvement (as
opposed to those for capability determination
or ECSS compliance), the assessment record
may be more detailed. As in all assessments,
the record contains a justification of the ratings,
but here detailed records are included, noting
incomplete or unachieved process indicators
(base practices, work products or management
practices). In particular, anytime the Assessment
Team rates a process attribute as less than
‘Fully’ achieved on any given process, the
unachieved process indicators leading to the
reduced rating are recorded. 

In addition, for unachieved or incomplete
indicators, the assessment team records at
which level (or levels) in the organisation
improvements are needed (e.g. project level,
organisational unit, business unit, etc). Certain
base practices or management practices in the
S4S assessment model are applicable both to
specific project environments and to the
organisation as a whole. 

Figure 5 shows an example, to illustrate the
method in practice. It consists of sample
assessment results for a project where the
process ENG.1.3 Software Design has been
assessed up to capability level 3. Five process
attributes (indicated on the x-axis) representing
capability levels 1 through 3 have been rated
for this process. Coloured squares denote
ratings for each process attribute (Not, Partially,
Largely or Fully achieved). These ratings form a
process profile. The top profile represents 
the target profile (as determined by the
organisation before the assessment), and the
bottom profile represents the measured profile. 

Analyse assessment results and derive action
plans
In this step, the results of the S4S assessment
are analysed in detail to derive a list of actions
for process improvement. This step may be
accomplished through workshops held with
process performers and other improvement
team members post-assessment. After the
assessment results are complete, the gap
between the target and the measured
capability profile is analysed for unachieved or
incomplete process indicators. From these
unachieved indicators of process performance
and capability, a list of corrective actions can be
directly derived. This novel step of tracing all
corrective actions back to the assessment
results keeps the S4S improvement programme
on track, ensuring that the knowledge gained in
the assessment drives the next round of
improvements.

Once the list of corrective actions is complete,
an analysis is performed to determine the root
cause of the problems identified. In some
cases, it may be that the organisational unit
was simply not aware that they had to perform
certain activities. However, in most cases, an
underlying problem prevents the project or
organisational unit from fully achieving the
indicator(s), although project staff may be
aware that this is undesirable. In these cases, it
is more important to analyse the assessment
data to determine the root cause of the
indicators’ absence. From this analysis,
meaningful corrective actions may be derived.
Note that at this stage corrective actions 
are generic in nature and indicate what should
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suppliers to target those processes that lead to
the highest unacceptable risks, and to make
the most effective use of limited improvement
resources.

The current S4S assessment method identifies
strengths and weaknesses in software
organisations and projects. Risks arising from
inappropriate process performance or process
management are not directly addressed by the
method. However, the approach defined in Part
Eight of ISO 15504 provides a consistent
framework to address such risks. This
approach infers process-oriented risks from the
existence of process attribute gaps between
target capability and assessed capability. The
wider the gap, the higher the probability of the
related risk. As to the risk’s impact, it depends
upon the capability level at which the gap
occurs.  

This approach sets the basis for integrating
process-oriented risk analysis into the S4S
method where, along with the process and
capability dimensions, risk can be considered
as a new third dimension. Within the S4S-R
framework, a risk analysis is executed post-
assessment to help software suppliers select
the necessary and minimum improvement
actions that meet the organisation’s constraints
(resources, finance) and goals. As such, the risk
analysis provides a powerful tool to help define
a programme of software process improvement.

The S4S-R tool is expected to provide a new
view on process-assessment results, which
will:
– highlight the most significant software process

risks, and 
– focus process-improvement activities on the

key problems of the organisation. 

The extended tool may also be used to
generate effective process improvement actions
that reduce the magnitude of the most significant
risks. 

Conclusion
Founded on international and European
standards and supported within a framework of
process improvement and process risk
analysis, the S4S assessment method is the
cornerstone of an emerging initiative of process
improvement across the European space
industry.

The work reported has been conducted under
an ESA/ESTEC Contract.                       r

be done, rather than how it should be
accomplished. For each corrective action,
there are typically many ways in which it could
be implemented. These details are defined in
subsequent phases.

Once the corrective actions have been
identified, the next step is to group them
together based on relationships and inter-
dependencies between them. At this point it is
essential to gain a more concrete commitment
from management concerning the resources
that it is willing to consider allocating, and the
time frame in which expected improvements
are to occur. This knowledge is needed to
prioritise the actions and focus the action
planning in the following steps. Next, the action
groups are validated and prioritised and a
strategy is determined for their implementation.
For this, the method advises holding work-
shops with larger groups of staff within the
organisation. Involving process performers at
this stage ensures the selection of the most
relevant improvements and facilitates their
ultimate buy-in within the organisation. Current
efforts to incorporate process risk into the S4S
assessment method will enable a risk-based
prioritisation of corrective actions in a future
version of the method (see below). The actions
can also be prioritised to reflect the
organisation’s business goals.

Improvement projects should be classified as
short-, medium-, and long-term. Typically,
short-term improvements take less than one
man-month to implement, medium-term ones
take one to three man-months, and long-term
ones require more than three man-months. The
timeframe for implementing the selected
improvement projects can be estimated based
on the resources management is willing to
allocate for implementation, and dependencies
on other initiatives within the organisation.

Confirm improvements, sustain gains, and
monitor performance
The method strongly recommends trying out
specific improvements with a pilot project,
before applying the improvement actions to the
organisation as a whole. Process metrics are 
a key part of the improvement initiative,
providing data to confirm gains and monitor
performance. A review of process metrication
schemes is provided in the method to help
software suppliers develop their own customised
measurement programmes.

Adding risk analysis to S4S
The S4S method is currently being enhanced
by adding process risk as a third dimension to
the model. The new version, called SPiCE for
SPACE-Risk (S4S-R), will enable software

SPiCE for space
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